RACI CHART					
Group C: UR-Involved	**Peyton**	**Harleen**	**Luka**	**Abraham**	**Robert**
Activity 1: Project Initialization					
GitHub Repository / Team Wiki Setup	R	R	R	R	R/A
Appropriate GitHub Readme	I	I	R/A	I	C
Business Case Document	I	R/A	I	I	I
Project Charter Document	R	I	R	I	I
Project Pitch Presentation	R/A	R	R	R	R
Activity 2: Planning, Requirements and Design					
Stakeholder Register / Engagement Plan	R/A	I	I	I	I
Project Roles & Responsibilities / RACI	C	C	R/A	C	C
GitHub Project Board (Kanban Setup)	C	C	R/A	C	C
Project Scope & Requirements Documents	C	C	C	C	R/A
Envisioned & Rationalized MVP	C	C	C	C	R/A
UML Diagrams (MVC & Domain-Driven Design)	I	R/A	C	I	I
UI Sketches & Figma Hi-Fi Prototypes	R	C	C	R/A	C
Scrum Report Out / User Questionnaire	R	R	R	R	R/A
Activity 3: Progress Scrum Checkpoint					

Project Status Report Document	R	R	R	R	R/A
Scrum Report Out	R	R	R	R	R/A
Database Configuration	C	I	C	I	R/A
Backend Logic / Server Configuration	R	I	R/A	I	R
User Interface	I	R/A	I	R	I
Frontend Interactivity	C	R/A	C	R	C
Activity 4: MVP Delivery & Project Closure					
Final MVP Functional Code	R	R	R	R	R/A
Up-to-date Documentation	R	R	R	R	R/A
Up-to-date Kanban Board / Future MVP	I	I	R	I	R/A
Project Installation Instructions	I	I	I	I	R/A
Final Project Commercial / Vlog (YouTube)	I	I	I	R/A	I
Final Project Report (Storified Document)	R	R	R	R	R/A
Final Scrum Report Out	R	R	R	R	R/A
Required for Every Milestone					
Peer Review Forms	R/A	R/A	R/A	R/A	R/A
Readable & User-Friendly GitHub Content Structure	R	R	R	R	R/A
R—Responsible A—Accountable C—Consulted I—Informed					